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CCR No.   Originator  Log Date Organization  Disp             Title

95-0886AJOHNSTON, D.  02/14/96   RELB        C       Computer Resources Required for MSS RelB
Evaluation of Bill and Accounting COTS

Notes: Bob K. to look into configuration issue

     96-0066-CAMPBELL, R.  02/01/96   RELA        A       Sybase Open Client needed for the
                                                          Document Data Server

     96-0070-GLENN, J.     02/05/96   FOS         A       Upgrade Timon (HP) to HP-UX 10.01

     96-0071-LI, C.        02/05/96   RELB        C       Evaluate STK Programer's Library (PL) on
                                                          Nessie
Notes: HTSC to install

     96-0072APOOLE, C.     02/13/96   IR1         A       ECS Technolohgy Transfer Testbed (ET3)
                                                          Configuration Baseline

     96-0075-SCHOEMAN, D.  02/05/96   RELA        C       Compile and install Kerberos 5.5 on
                                                          machine for Gateway testing
Notes: Use Parrot for this Test

     96-0081-HUNTER, R.    02/06/96   MRS         A       Data Management LIM & Gateway benchmarks
                                                          in support of End to End Modeling exercise

     96-0084-SPYRISON, J.  02/06/96   QO          A       Install McCabe Battlemap Analysis Tool
                                                          eval license key & production/project license key after purch

     96-0094-LARSON, E.    02/08/96   RELA        C       Add ClearCase to development machines
Notes:Cleandro to install on Ricky.



CCR No.   Originator  Log Date Organization  Disp             Title

     96-0096-COLLINS, T.   02/08/96   RELA        A       Rename RITS client workstations

     96-0109-HUSAIN, S.    02/09/96   RELB        C       Install Fortran 77 Compiler on RELB DSS
                                                          SGI machine
Notes: De-install Fortran 77 compiler from Parot & install on the Illustra benchmark machine.

     96-0110-GLENN, J.     02/09/96   FOS         A       Return DEC w/s to Digital for RogueWave
                                                          Port

     96-0111-RICHARDSON, D. 02/09/96   RELA        C       Implement Tape Stacker Software
Notes: Get on Jack Eisenstein's schedule for this.

     96-0112-SUHRSTEDT, T. 02/09/96   MRS         C       Installation of Purify and PureCoverage
                                                          in the EDF and Mini_DAAC
Notes: EDS responsible for getting the S/W in.

     96-0114-SUHRSTED, T.  02/09/96   RELA        A       Relocate Compilers from old Toolkit
                                                          machines

     96-0121-COHEN, B.     02/13/96   RELA        A       Make SUDO privileges available to
                                                          testers in the Mini-DAAC

     96-0122-COHEN, B.     02/13/96   RELA        A       Install DDTS on min-DAAC Sun Sparc
                                                          platform

     96-0123-BRYANT, K.    02/13/96   SCDO        A       Access for PW2 remote evaluator

     96-0124-WASHINGTON, D. 02/13/96   RELB        A       DCE 1.0.3 for Release B

     96-0125-COHEN, B.     02/13/96   RELA        A       Load Sybase SQL Server on V0 gateway
                                                          (Sun platform)



CCR No.   Originator  Log Date Organization  Disp             Title

     96-0127-BRACKETT, H.  02/14/96   SMO         A       Move the C Compiler on PUFF to PAN

     96-0129-BRACKETT, H.  02/14/96   SMO         C       Add 1GB to PAN disk
Notes:  HTSC to come up with a solution.

     96-0130AKULKARNI, P.  02/21/96   RELB        A       Install DFS Server on Baltic and DFS
                                                          client on minotaurNotes:

     96-0132-COHEN, B.     02/14/96   RELA        C       Install Kerveros on sime2sun workstation
Notes: De-install DCE

     96-0135-NAKAMURA, E.  02/15/96   IR1         C       Upgrade DDSRV to RelA Baseline
                                                          Environment
Notes: HTSC to implement.

     96-0136-LEWIS, W.     02/15/96   MRS         A       Installation of Sybase SQS and Illustra
                                                          for RelB Benchmarking

     96-0152-VAZARKAR, N.  02/20/96   IR1         A       Moving dps1sgiedf (Power Challenge) from
                                                          Ir1 to mini-DAAC

     96-0157-BROOME, R.    02/21/96   FOS         A       Reload os for FOS workstation

     96-0162-SOLOMON, C.   02/22/96   SCDO        A       EP6 Source Code Delivery to Rational S/W
                                                          Corp. for Toolset Eval Purpose

     96-0163-DUNN, D.      02/22/96   FOS         A       Configure DNS and NIS on ASTSOL1



CCR No.   Originator  Log Date Organization  Disp             Title

     96-0164-GLENN, J.     02/22/96   FOS         C       Upgrade/Install XRT for FOS
Notes: If adequate space exists on lucy.

     96-0165-CARTER, S.    02/22/96   FOS         A       Restrict traffic and use in "mini-EOC"
     Notes:

     96-0174-COHEN, B.     02/23/96   RELA        A       Install OODCE library on all mini-DAAC
                                                          workstations

     96-0178-CARTER, S.    02/23/96   FOS         A       Install and configure ClearCase on the
                                                          "mini-EOC" servers & workstations

     96-0182-GORSKY, R.    02/23/96   RELA        A       CSS needs DCE 1.1 and associated S/W
                                                          installed on dmge1hp

     96-0184-FORTLAGE, B.  02/23/96   MRS         A       Extension of HiPPI Technology Evaluation
                                                          in the EDF

     96-0185-FORTLAGE, B.  02/23/96   MRS         A       Extension of sudo user privilege on SGI
                                                          Systems Calvin & Hobbes for MRS
                                                          Technology Evaluation

     96-0186-DAVIS, D.     02/23/96   FOS         A       Install Database Xcessories 3.5 on FOS
                                                          Sun workstation "Jiminy"

     96-0193-FORTLAGE, B.  02/26/96   MRS         C       Temporary EP6 Test Participation by
                                                          EOSDIS ATM WAN Prototyping
Notes: 30 day license.  "rainman" & "Dinosaur" will be used.

     96-0194-PRIVOR, H.    02/26/96   MRS         A       8 MB memory to Ir1

     96-0196-DAVIS, D.     02/26/96   FOS         A       Install Talarian RTWORKS 3.5 on FOS Sun
                                                          Workstation "Astro"
                                  



CCRs CLOSED 2/01/96 - 2/29/96

CCR No.   Originator   Close Date Title

95-0517-HARTMAN, K.   02/26/96  Upgrade all Sun Workstations to Solaris 2.4

95-0850-LEWIS, W. 02/29/96 Sybase SQS Version 2.0 Installation

95-0857-GUBBLES, T.   02/29/96  Sun Workstation for use by Tim Gubbles 2009F

95-0865-DAILY, M.     02/29/96  Reassign S-Designor copy (PC version) to Mike Daily

95-0886-JOHNSTON, D.  02/29/96  Computer Resources Required for MSS RelB Evaluation of Bill and Accounting COTS
 Tracking System (DDTS) on a MSS workstation

95-0907-FORTLAGE, B.  02/29/96  Grant SUDO privileges on SGI systems Calvin and Hobbes for MRS HiPPI Technology 
Evaluation

95-0919ABRYANT, K.    02/29/96  PW2 H/W & S/W Requirements for Development and Runtime

95-0923-OUYANG, A.    02/29/96  Upgrade DDTS from Version 3.1.12 to Version 3.2

95-0935-WINSTON, E.   02/29/96  Installation of EP6 S/W on 'Observer' Workstation for use by Science Office

 95-0937-GLENN, J.     02/29/96  Reload Operating System on FOS Sparc20's

96-0005-PULKKINEN, J. 02/14/96  Provide FORTRAN on INGEST development SUN servers and delivery SGI server

96-0041ASYDNEY, J.    02/08/96  Removal of X-term (NCD 68) from room 2073D to room 2043G

96-0065-PISARCIK, J.  02/16/96  NRA/CAN Workshop Support

96-0072-POOLE, C.     02/13/96  ECS Technolohgy Transfer Testbed (ET3) Configuration Baseline

96-0087-WHEELER, L.   02/16/96  X-Terminal for IV&V

96-0092-DOBBINS, G.   02/16/96  Computer Resources required for PDPS RELB Database Server Response Time



CCR No.   Originator   Close Date Title

96-0095-COLLINS, T.   02/16/96  Relocate TLE2SUN workstation to 3113b

96-0130-KULKARNI, P.  02/26/96  Install DFS Server on Baltic and DFS client on minotaur

EDF CCB ITEMS DISAPPROVED
February Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0082-BRYANT, K.    02/06/96   SCDO        R       EP7 H/W & S/W Requirements for
                                                          Development, I&T, and Deployment
Notes:This will be handled by a finalized plan.

96-0144-CASEY, S.     02/15/96   FOS         R       Upgrade Sybase on FOS Workstation
                                                          "Jiminy"
Notes: Per Stephanie Casey - no immediate need to upgrade to 11.0.

96-0183-WINSTON, E.   02/23/96   RELA        R       Restrict access to the suns "snowman"
                                                          and "sabrina"
Notes: Try putting on message of the day.



EDF CCB ITEMS WITHDRAWN
February Monthly Report

CCR No.Originator  Log Date Organization  Disp      Title

    96-0158-COLLINS, T.   02/21/96   RELA        W       Install Sybase Client on tle2sun workstation

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


